
CITY OF LODI COUNCIL COMMUNICATION 

APPROVED: - 
C C C O l d S C  0711 6/97 

AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project, 
121 5 Thurman Street 

MEETING DATE: August 6, 1997 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council 
is being informed of change orders approved by the City Manager for 
this project since the May 21, 1997 City Council meeting. The change 
orders for this project are shown on the attached summary. 

The original contract for this project was $1,222,300.00. The total cost of change orders to date is 
$1 29,994.05, or approximately 10.6 percent of the contract. The project is approximately 100 percent 
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed 
below is a more complete description of the work involved in the change orders over $1,500.00. 
More detailed descriptions and backup information for all of the change orders are available in the 
Public Works office. 

Chanae Order No. 18 - This change order covers the cost of overexcavation and recompaction 
of the pump building and steel water tank foundation footings to meet structural requirements. 
($2,613.00) 

Change Order No. 19 - This change order covers the additional costs to relocate a fan switch, 
add a telephone, and for an injector valve for the chlorine generation system. ($1,566.00) 

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station 
account to cover these change orders. 
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Funding Available: 
Finance Directbr 

Prepared by Gary Wiman, Construction Manager 

JLWGRWllm 

Attachment 

cc: City Engineer 
Construction Manager 



CITY OF LODI 

co 
NUMBER 

17 
18 
19 

CHANGE ORDER LOG 

DESCRIPTION 
OF NEG 

CHANGE COST 
RELOCATE ELECTRIC METER PER EUD REQUEST 867.47 
OVEREXCAVATION OF FOOTING AGREEMENT 2,613.00 
MOVE FAN SWITCH, ADD PHONE AND INJECTOR VALVE 1,566.00 

Total 5,046.47 

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION 

CONTRACTOR: CONCO WEST Inc. 

CONSULTANT: MONTGOMERY WATSON AMERiCAS, INC. 

DATE PRINTED: 7/15/97 

Change Order Total To Date 

Original Contract 
Total Contract To Date 

129,994.05 

1,222,300.0C 
1.352.294.05 

I Previously approved Chanqe O r d e r s r  124,94758 

~ 

CHANGE ORDER PERCENT OF ORIGINAL CONTRACT 10.64% 

7/16/97 


